
LANTDIV Monthly Status Update: Azores Projects as of 10/24/03 Plan submittal dates shown: 4/03 Actual submittal dates shown: 9/18/02

DESC 
Project No. Station Project No. FY

LANTDIV 
Project 
Number

Constr. 
Contr. No. Notes Project Title 35% In 100% In Final In Bid Opng

Current 
Budget ($000)

Funding 
Requirm't 

($000)
Constr Award; 
or  Task compl

Constr Duration 
(days)

 LJS 00-2  TSAX 00-1005 01 9010 02-2071 A Code  Repairs JP-8 Tanks T1642 & T1643 STF n/a 3/17/00 6/15/00 4/24/02 $3,560 $4,037 7/1/02 450
 n/a  MQNA 02-3002 02 2017 02-2020 B Option to Military Fam Housing Phase II $1,500 $2,100 3/03 No change
 n/a  MQNA 01-8002 02 P383 01-1093 C Medical Logistics MWR Warehouse 11/30/01 4/16/02 6/11/02 8/20/02 $1,470 $1,500 9/27/02 425
 LJS 02-12  TRZR 02-1019 02 2005 CONCAP D Emgy Rpr Breakwater, Ph I (not in next report) 5/16/02 6/12/02 711/02 na $7,481 $7,481 9/30/02 Too tight
 n/a  MQNA 01-8001 02 P354 03-3033 F Dental Clinic Replacement 1/17/04 5/28/02 07/30/03 09/10/03 $3,460 $3,770 9/03 540
 n/a  MQNA 01-8502 03 1038 01-1127 G FDKG (Full Day Kindergarten) Addition 10/1/02 05/20/03 07/31/03 09/16/03 $1,069 $1,186 9/25/03 365
 n/a  ??? 03 1038D " H DERF (Defense Emergency Response Funding) " " " 09/16/03 $123 $123 9/25/03 "
 n/a  TRZR 03-1006 04 2005A TBD 1 Repair Breakwater,  Phase II TBD $8,300 $8,300 No schedule
 LJS 98-6  TSAX 03-1001      04 9009 03-4001 2a Upgrade Product Recovery Tank 1635, STF n/a 4/5/01 05/07/03 01/04 $209 $209 01/04 365
 LJS 98-22  TSAX 03-1002      04 9009 03-4001 2b Upgrade Product Recovery Tank 1640, STF n/a " " 01/04 $209 $209 01/04 "
 LJS 98-23  TSAX 03-1003      04 9009 03-4001 2c Upgrade Product Recovery Tank 1641, STF n/a " " 01/04 $209 $209 01/04 "
 LJS 98-24  TSAX 03-1004      04 9009 03-4001 2d Upgrade Product Recovery Tank 1642, STF n/a " " 01/04 $209 $209 01/04 "
 LJS 98-25  TSAX 03-1005     04 9009 03-4001 2e Upgrade Product Recovery Tank 1643, STF n/a " " 01/04 $337 $337 01/04 "
 LJS 97-5  TRZR 97-1025 04 2028 02-2076 3 Improve Fire Suppression at MPC Pier - 03/03/03 4/03 TBD $26 $26 TBD 365
 LJS 01-8  TSAX 01-1019 04 1012 " 4 Upgrade Tank Farm Fire Suppression STF - 03/03/03 4/03 TBD $150 $150 TBD 365
 LJS 01-1  TRZR 01-1016 04 1014 " 5 Repair Fuel Receipt Pier & Mooring Buoy - 03/03/03 4/03 TBD $1,670 $1,670 TBD 365
 LJS 97-1  MQNA 97-1012 04 7026 97-7113 6a Repair Refueling Vehicle Parking TBD TBD TBD TBD $1,684 $1,684 TBD 300
 LJS 97-7  TSAX 97-1021 04 2019 " 6b Replace Additive Injection Station T1626 STF TBD TBD TBD TBD $523 $523 TBD 300
 LJS 97-8  TSAX 97-1023 04 2020 " 6c Replace Liquid Fuel Pumphouse T1627 STF TBD TBD TBD TBD $412 $412 TBD 300
 LJS 03-11  TSAX 02-1015 04 2021 " 7a Repairs to Diesel Tank T1636 10/22/02 3/21/03 09/08/03 01/04 $1,198 $1,198 01/04 660
 LJS 03-9  TSAX 02-1014 04 2024 " 7b Repairs to Diesel Tank T1637 10/22/02 3/21/03 09/08/03 01/04 $1,187 $1,187 01/04 660
 LJS 00-3  TSAX 00-1006 04 2022 " 7c Repairs to Mogas Tank T1638 10/22/02 3/21/03 09/08/03 01/04 $1,041 $1,041 01/04 660
 LJS 03-8  TSAX 02-1013 04 2023 " 7d Repairs to Mogas Tank T1639 10/22/02 3/21/03 09/08/03 01/04 $798 $798 01/04 660
 LJS 02-8  TSAX 02-1057 04 2030 " 7e Repairs to JP8 Tank T1640 10/22/02 3/21/03 09/08/03 01/04 $3,309 $3,309 01/04 660
 LJS 02-9  TSAX 02-1058 04 2031 " 7f Repairs to JP8 Tank T1641 10/22/02 3/21/03 09/08/03 01/04 $3,295 $3,295 01/04 660

 TSAX 02-1091 04 8a Install MOGAS Fill Stand, T1604 TBD $342
 TSAX 02-1108 04 8b Install Diesel Fill Stand, T1625 TBD $553

 n/a  MQNA 05-3002 04 2032 02-2094 9 Add / Alter Fitness Center, Phase I, T333    09/15/03 2/03 4/03 6/04 $4,086 $10,280 6/04 540
 n/a  MQNA 02-3005 04 2048 03-3019 10 Military Family Hsg Phase III           09/08/03 3/04 5/04 8/04 $13,428 $13,701 8/04 720
 n/a  MQNA 98-3001R1 05 001 01-1126 11 Replace Hydrant Fuel System 6/20/02 TBD TBD TBD $19,400 $19,400 - - - 720
 n/a  MQNA 03-3005 05 3005 12 Repair Maintenance Hangar T820 (Dsn Charette) 2/28/02 n/a $14,400 $14,800 05 720
 n/a  TRZR 03-1006 UP 2005B TBD 13 Repair Breakwater,  Phase III $2,500 $2M-$3M No schedule

Totals $81,238

Distr:
Capt Palmer      BCE
Capt Parker BCE
ENS Jackson     ROICC
Maj Nelson     BCE

P. Smith    USAFE MILCON
N Currier      USAFE MILCON
D. Llyod USAFE MILCON
L. Jones    DESC
C. Carandang      DLA

8. Per phoncon 05/27/03 wDESC/USAFE 1391 accept revisions w/ revisions to bi-direction piping. Proceed w/dsgn, develop RFP to AE.  Add design funds required. DESC deferred degn effort to 10/03. A. Miller LANTDIV PM

C. Baldwin EFAMED IPT
M. Opitz   EFAMED ALnO

11. Cont. USAFE PM David Lloyd
CDR Dolan      ROICC Support
Capt.  Piekardxyk   HFO Aviano

Prepared by: A. Miller PM

Color Legend:

D.  Const. Compl. 08/07/03; remaining funds used to support a quarry investigation trip 15-19 Spetember.   
F.  USAFE approval 05/17/03 to revert Base to 50 Hz. Opened Bids 9/10/03, low bidder SETH. Escallaton funds provided.  Award 09/25/03

Notes:  Changes since last report dated 09/29/03 are shown in Bold Red Print

A. Constr re-awd 7/1/02; Constr 99-9155 terminated 3/19/02; Unilateraly settlement waiting legal app'l. CCD slipped to 04/10/04 due lead time for seismic ball joints. Under Construction

Under Development
B. Rec'd authority from ACC & USAFE to proceed to pick up 2 options (8 units); rec'd add'l $500K ACC funds from Ph I on 1/9/03.  CO awarded 04/07/03 @ $1.35M.

Unprogrammed, No DA
C.  DMFO approved budget at $1,470K.  Awarded 9/27/02.  

1. Total Funds Req'd for final repair $45M. 2D testing targeted for late Sept.  NO $10M for year-end award.  3D modeling mid Jan 04. FY04 budget $8.3M.

13.  Base plans to program multi year repair projects.   
12. 1/22/03 email advised proj. reinstated into FY05 at reduced budget of $14.6M.  USAFE Peter Smith, indicated proj. not in FY05 program. Charette competed 2/02.

4.  Package dsgn w/ LJS 97-5 & LJS 01-1.  100% study rec'd 03/03/03.  Final submittal tied to Pier project change. DESC app'l to proceed to design.  Need updated 1391 & dsgn funds to RFP to AB&A.

6. The 3 proj. / 1 dsgn;  Rev DD1391s forwarded 3/3/03. Per phoncon 05/27/03 w/DESC/USAFE add 1391 revisions req'd. Base revising 1391, poised to req't dsgn funds. PAs increased.
5. Package dsgn efforts w/  LJS 97-5 & LJS 01-1.  See note 3 above for updates.

Under Design

G.  Opened 09/16/03. Only one bidder, Meneses & McFadden.  Escallation funds approved.  Award 09/25/03.

3. 100% rec'd 03/03/03.  DESC apprv 05/27/03 upgrade to Euro Power.  Need 2nd 100%. Nego 08/20/03.  Need additional $24K dsgn funds. DESC to funds design in Nov.  Proj. on Hold. 

11. 60% rec'd 10/15/02; FY05, dsgn re-start target 11/03,  DLA req'r Wing Cmdr Appr'l of Aircraft Parking Plan & Clearences by 11/10/03 to re-start dsgn.  60% review mtg 10/20/03. 

9. USAFE direct 2 Phase MCON. DA for Ph 1 rec'd;  PA  $4,086K. Nego 35% final 08/27/03. 35% submittal rec'd 09/15/03. Comments received  10/08/03.
10.  Budget reduced fm $13,701K to $13,428K.  35% submittal rec'd 09/08/03. CE $2.5M over budget. Base comments late, rec'd 10/08/03 and 10/17/03.

H.  Purpose: Add'l funds to augment new Force Protection reqmts.  DoDDS notifed that all funds required for award.

2. Environ. Tech. Inc. SBA8(a) Contractor proposal over budget.  DESC doesn't have add funds, 09/25/03. Solication cancelled.  Will combine with six tanks project for 2nd Qtr FY04 solication.  

7. Repr 6 tanks. 03/18/03, DESC to fund 6 tanks 1 contract. DESC deleted T1635.  2nd Final rec'd 09/06/03. Base updating 1391s. Await DLA funding & approval to adv.
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